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April 7,2011 

Dear Mr. Gravatt: 

Monthly Progress Report - March 2011, 
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design 

On behalf of Respondent Bridgeton Landfill, LLC (Bridgeton), successor in interest to Laidlaw Waste 
Systems (Bridgeton), Inc., Herst & Associates, Inc. has prepared the following progress report in 
accordance with Section XIU, Paragraph 39 ofthe Administrative Order on Consent (Consent Order), 
EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to Setdement Agreement and 
Order on Consent dated October 16,2008, and as indicated in Section VI ofthe Statement of Work -
Remedial Design. The progress report describes activities conducted in March. 

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted on March 8,2011. 

n . WORK PLANNED DURING APRIL AND MAY 2011 

Responses to MDNR and EPA comments on te Remedial Design Work Plan are anticipated to be 
prepared upon receipt of final comments. 

in . MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in March and none are anficipated for April or May 
2011. 
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If you have any questions or comments, please contact Ms. Victoria Warren, te Respondent's 
designated Project Coordinator, o r t e undersigned 

Sincerely, 

HERST & ASSOCIATES. INC. 

Waid E. Herst, CPHG, CEM 
Managing Partner 

cc: William G. Beck-Lathrop & Gage, LLP 
Victoria Warren - Republk: Services, Inc. 
David Vasbinder - Bridgeton Landfill, LLC. 
Shawn Muenks - Missouri Department ofNatural Resources 
Paul Rosasco - Engineering Management Support, Inc. 
Randal Bodnar - Civil & Environmental Consultants, Inc. 


